EC Project - BI Reports Launch Timeline

Wed. 9/28	Thur. 9/29	Fri Sur 9/30 10/	 Mon. Tue 10/3 10/1		Wed 10/12
	Full WBG Downtime	EC Cutover	Soft Go-live		All User Access
<u>Available</u>	BI Gateway Stories available.	 WBG BI Portal Reports available BI Gateway Stories available. <u>Note: Data will be reflected as of 9/28</u> 	 WBG BI Portal Reports available <u>Note:</u> HR & Payroll WBG BI Portal Reports will reflect datup to 9/28 only. BI Gateway Stories available. HR & Finance Office Users: <u>Note:</u> HR & Payroll Stories where available and will reflect both, historical & new data. 	ıta	 BI Gateway Stories available. All BI Users: <u>Note:</u> HR & Payroll Stories will be available and will reflect both, historical data & new data.
<u>Unavailable</u>	 WBG BI Portal Reports will <u>not</u> be available. 		 Department Users: As noted above, BI Gateway HR & Payroll Stories will be available, however the EC Project team will be doing additional verifications, so w request you to refrain from executing HR & Payroll Stories during this timefram 	ve	 WBG BI Portal Reports will be sunset on 10/14, and will <u>not</u> be available starting <u>10/15/22</u>